COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/02/2002

ESTIMATE SUMMARY 13:31:19
CONTID: C12523 ESTIMATE NO: 0007 PROG SPEC YR: 1999
PCN: 12523-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 136.0 DAYS TIME ALLOW: 270 WORK DAYS
Wolfensberger Interchange PERCENT TIME:  50.37 ORIG TIME ALLOW: 270 WORK DAYS
PROJECT NO: IM 0252-322
Wolfensberger Interchange
NAME OF ROAD:
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/02/2002 DATE TIME STARTED 10/01/2001
9002 N. MOORE RD. DATE LET 08/02/2001 DATE WORK BEGAN
DATE AWARDED 08/29/2001 DATE TIME STOPPED 05/09/2003
DATE CONTRACT EXECUTED 09/19/2001 DATE ACCEPTED 05/09/2003
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 10/01/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,325,476.77  PARTICIPATING $  2,322,353.87 $ 349,161.74
AWARD PROJECT AMT: $  3,387,579.59  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.84% TOTAL EARNINGS 2,322,353.87 349,161.74
FUNDS AVAILABLE: $ 1,003,122.90 STOCKPILED MATERIALS 0.00 -23,009.24
GROSS EARNINGS 2,322,353.87 326,152.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,280.83 -2,465.16
SECURITIES ENCUMBERED 19,280.83 2,465.16
NET EARNINGS 2,322,353.87 326,152.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,322,353.87 326,152.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 326,152.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12523-BID ESTIMATE RUN 05/02/2002

PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.100
LS 0.000 0.00
6,477.77760 0.100 647.78
0010 202-00001 *REMOVAL OF STRUCTURE 5.000 1.000
EACH 2.000 3,478.22
1,739.11110 3.000 5,217.33
0015 202-00010 *REMOVAL OF TREE 9.000 0.000
EACH 3.000 693.00
231.00000 3.000 693.00
0020 202-00015 *REMOVAL OF HEADWALL 1.000 0.000
EACH 0.000 0.00
941.21800 0.000 0.00
0025 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 167.000 0.000
5% 21.000 110.83
5.27760 21.000 110.83
0030 202-00027 *REMOVAL OF RIPRAP 0.000 0.000
SY 0.000 0.00
10.44580 0.000 0.00
0035 202-00035 *REMOVAL OF PIPE 288.000 0.000
LF 5.000 45.33
9.06600 5.000 45.33
0040 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 235.000 235.000
SY 0.000 0.00
3.11110 235.000 731.11
0045 202-00200 *REMOVAL OF SIDEWALK 318.000 73.000
53% 89.000 211.92
2.38110 162.000 385.74
0050 202-00201 *REMOVAL OF CURB 753.000 623.000
LF 0.000 0.00
1.70220 623.000 1,060.47
0055 202-00202 *REMOVAL OF GUTTER 53.000 0.000
LF 0.000 0.00

3.83260 0.000 0.00
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PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00203 *REMOVAL OF CURB AND GUTTER 832.000 166.000
LF 124.000 173.49
1.39910 290.000 405.74
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1,398.000 53.000
SY 25.000 78.74
3.14940 78.000 245.65
0070 202-00220 *REMOVAL OF ASPHALT MAT 3,544.000 0.000
SY 136.000 175.75
1.29230 136.000 175.75
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 4,887.000 4,145.000
SF 1,822.000 3,347.93
1.83750 5,967.000 10,964.36
0080 202-00300 REMOVAL OF BUILDING(S) 1.000 0.000
LS 0.000 0.00
39,806.46330 0.000 0.00
0085 202-00810 *REMOVAL OF GROUND SIGN 15.000 0.000
EACH 1.000 44.10
44.10000 1.000 44.10
0090 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
1,365.00000 0.000 0.00
0095 202-00860 *REMOVAL OF PEDESTRIAN PUSH BUTTON 1.000 0.000
EACH 0.000 0.00
68.25000 0.000 0.00
0100 202-00950 *REMOVAL OF CONCRETE FOUNDATION AND SLAB 824.000 0.000
3% 0.000 0.00
6.63070 0.000 0.00
0105 202-01000 *REMOVAL OF FENCE 953.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0110 202-05008 *SAWING CONCRETE (8 INCH) 1,332.000 0.000
LF 736.000 2,098.34
2.85100 736.000 2,098.34



CONTID: C12523 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-05030 *SAWING ASPHALT MATERIAL (10 INCH) 1,418.000 0.000
LF 1,332.000 2,006.79
1.50660 1,332.000 2,006.79
0120 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,823.000 4,000.000
cY 2,776.000 33,312.00
12.00000 6,776.000 81,312.00
0125 203-01500 *BLADING 37.000 8.000
HOUR 0.000 0.00
87.33120 8.000 698.65
0130 203-01550 *DOZING 55.000 29.000
HOUR 1.500 139.69
93.12600 30.500 2,840.34
0135 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
93.12600 0.000 0.00
0140 203-01597 *POTHOLING 35.000 8.000
HOUR 2.000 328.25
164.12330 10.000 1,641.23
0145 207-00205 *TOPSOIL 0.000 0.000
cY 0.000 0.00
7.70030 0.000 0.00
0150 208-00011 *EROSION BALES (WEED FREE) 48.000 0.000
EACH 0.000 0.00
11.55000 0.000 0.00
0155 208-00020 *SILT FENCE 1,040.000 320.000
LF 0.000 0.00
1.20750 320.000 386.40
0160 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
273.00000 0.000 0.00
0165 210-00760 *RESET LUMINAIRE 3.000 0.000
EACH 0.000 0.00
367.50000 0.000 0.00
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PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00815 *RESET SIGN PANEL 45.000 0.000
EACH 0.000 0.00
115.50000 0.000 0.00
0175 210-00831 *RESET TRAFFIC SIGNAL HEAD 20.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0180 210-00840 *RESET TRAFFIC SIGNAL POLE 2.000 0.000
EACH 0.200 1,102.50
5,512.50000 0.200 1,102.50
0185 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0190 210-00858 *RESET PEDESTAL POLE 3.000 0.000
EACH 0.000 0.00
892.50000 0.000 0.00
0195 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 4.000 0.000
EACH 0.000 0.00
262.50000 0.000 0.00
0200 210-01011 *RESET GATE 2.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0205 210-01130 *RESET GUARDRAIL TYPE 3 350.000 0.000
LF 275.000 4,042.50
14.70000 275.000 4,042.50
0210 210-02024 *RELAY PIPE (24 INCH) 21.000 0.000
LF 21.000 1,719.90
81.90000 21.000 1,719.90
0215 212-00006 *SEEDING (NATIVE) 6.000 0.000
ACRE 0.100 81.38
813.75000 0.100 81.38
0220 212-00047 *SOIL PREPARATION (SPECIAL) 6.000 0.000
ACRE 0.000 0.00
3,071.25000 0.000 0.00
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PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00001 *MULCHING 0.000 0.000
TON 0.000 0.00
787.50000 0.000 0.00
0230 213-00002 *MULCHING (WEED FREE HAY) 6.000 0.000
ACRE 0.100 34.13
341.25000 0.100 34.13
0235 213-00061 *MULCH TACKIFIER 900.000 0.000
LB 0.000 0.00
1.99500 0.000 0.00
0240 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
7,875.00000 0.000 0.00
0245 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
472.50000 0.000 0.00
0250 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 503.000 0.000
EACH 0.000 0.00
30.97500 0.000 0.00
0255 214-00905 *PERENNIALS (2.25 INCH POT) 600.000 0.000
EACH 0.000 0.00
8.40000 0.000 0.00
0260 214-01010 *BRUSH LAYER CUTTING 1,280.000 0.000
EACH 1,260.000 4,961.25
3.93750 1,260.000 4,961.25
0265 214-01025 *DORMANT LOG CUTTING 0.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0270 214-01030 *WATTLE 14.000 0.000
EACH 0.000 0.00
152.25000 0.000 0.00
0275 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,020.000 0.000
5\% 0.000 0.00
1.89000 0.000 0.00
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PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 217-00020 *HERBICIDE TREATMENT 15.000 0.000
HOUR 0.000 0.00
78.75000 0.000 0.00
0285 250-00050 *MONITORING TECHNICIAN 43.000 15.000
HOUR 0.000 0.00
40.36200 15.000 605.43
0290 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.700
LS 0.000 0.00
3,148.03650 0.700 2,203.63
0295 250-00110 *HEALTH AND SAFETY OFFICER 16.000 12.000
HOUR 0.000 0.00
69.95100 12.000 839.41
0300 250-00120 *MATERIAL SAMPLING AND DELIVERY 8.000 2.000
EACH 0.000 0.00
78.03600 2.000 156.07
0305 250-00210 *SOLID WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
36.75000 0.000 0.00
0310 250-00220 *HAZARDOUS WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
204.48750 0.000 0.00
0315 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 63.970 6.950
TON 0.000 0.00
173.07560 6.950 1,202.88
0320 403-33711 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 774.300 0.000
TON 0.000 0.00
52.71000 0.000 0.00
0325 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 74.000 0.000
GAL 0.000 0.00
2.10000 0.000 0.00
0330 412-00600 *CONCRETE PAVEMENT (6 INCH) 37.000 0.000
53% 0.000 0.00
28.35000 0.000 0.00
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PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 412-00800 *CONCRETE PAVEMENT (8 INCH) 2,134.000 0.000
53% 0.000 0.00
36.75000 0.000 0.00
0340 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 167.000 142.000
SY 0.000 0.00
1.69640 142.000 240.89
0345 501-00200 STEEL SHEET PILING (TYPE II) 16,444.000 16,447.000
SF 0.000 0.00
11.89300 16,447.000 195,604.17
0345 MATERIAL ALLOWANCE STEEL SHEET PILING TYPEIIF OR 0.000
COFFERDAMS
SF 0.000 0.00
11.89300 0.000 0.00
0350 503-00042 *DRILLED CAISSON (42 INCH) 17.000 0.000
LF 17.000 7,407.75
435.75000 17.000 7,407.75
0355 506-00030 GROUTED RIPRAP 12.000 0.000
cY 0.000 0.00
158.44800 0.000 0.00
0360 506-00209 *RIPRAP (9 INCH) 9.000 0.000
cY 0.000 0.00
157.42300 0.000 0.00
0365 506-00218 *RIPRAP (18 INCH) 0.000 0.000
cY 0.000 0.00
70.05160 0.000 0.00
0370 506-00224  *RIPRAP (24 INCH) 650.000 650.000
cY 0.000 0.00
53.74230 650.000 34,932.50
0375 507-00000 CONCRETE SLOPE AND DITCH PAVING 8.100 0.000
cY 0.000 0.00
497.20420 0.000 0.00
0380 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 96.000 0.000
LF 51.000 2,572.35
50.43820 51.000 2,572.35
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PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 12.000 0.000
LF 12.000 969.69
80.80790 12.000 969.69
0390 603-05015 *15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 643.80
643.79830 1.000 643.80
0395 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 725.74
725.73610 1.000 725.74
0400 603-10540 *54 INCH CORRUGATED STEEL PIPE 180.000 0.000
LF 0.000 0.00
70.71900 0.000 0.00
0405 603-10720 *72 INCH CORRUGATED STEEL PIPE 26.000 0.000
LF 0.000 0.00
96.24290 0.000 0.00
0410 603-30054 *54 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
1,152.98320 0.000 0.00
0415 603-30072 *72 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
1,766.34620 0.000 0.00
0420 604-19105 *INLET TYPER L 5 (5 FOOT) 2.000 0.000
EACH 1.000 3,545.94
3,545.94130 1.000 3,545.94
0425 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.500 2,203.73
4,407.45860 0.500 2,203.73
0430 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,642.02000 0.000 0.00
0435 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.500 829.19
1,658.38260 0.500 829.19
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PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 604-50003 *INLET GRATING AND FRAME TYPE C 2.000 0.000
EACH 0.000 0.00
475.16970 0.000 0.00
0445 607-11525 *FENCE (PLASTIC) 1,084.000 986.000
LF 0.000 0.00
2.10000 986.000 2,070.60
0450 607-52900 *LINE POST (CHAIN LINK) 26.000 0.000
EACH 0.000 0.00
52.50000 0.000 0.00
0455 607-52905 *END POST (CHAIN LINK) 12.000 0.000
EACH 0.000 0.00
126.00000 0.000 0.00
0460 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0465 607-53148 *FENCE CHAIN LINK (48 INCH) 70.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0470 607-53172 *FENCE CHAIN LINK (72 INCH) 248.000 0.000
LF 0.000 0.00
7.35000 0.000 0.00
0475 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0480 608-00006 *CONCRETE SIDEWALK (6 INCH) 305.000 0.000
3% 0.000 0.00
21.00000 0.000 0.00
0485 608-00010 *CONCRETE CURB RAMP 70.000 0.000
SY 0.000 0.00
35.70000 0.000 0.00
0490 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,414.000 0.000
LF 0.000 0.00
13.12500 0.000 0.00
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PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 609-24004 *GUTTER TYPE 2 (4 FOOT) 312.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0500 609-40021 *CURB TYPE 4 (SECTION B) (EPOXY) 1,224.000 0.000
LF 0.000 0.00
11.02500 0.000 0.00
0505 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,760.000 0.000
SF 0.000 0.00
4.46250 0.000 0.00
0510 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 11.000 0.000
EACH 0.000 0.00
30.45000 0.000 0.00
0515 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 10.000 0.000
EACH 0.000 0.00
30.97500 0.000 0.00
0520 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IlI) 10.000 0.000
EACH 0.000 0.00
31.50000 0.000 0.00
0525 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,930.000 701.000
LF 364.000 3,822.00
10.50000 1,065.000 11,182.50
0530 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 933.000 264.000
LF 126.000 1,719.90
13.65000 390.000 5,323.50
0535 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
11,497.50000 0.000 0.00
0540 613-40010 *LIGHT STANDARD FOUNDATION 2.000 0.000
EACH 0.000 0.00
1,732.50000 0.000 0.00
0545 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 6.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
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PCN: 12523-BID ESTIMATE RUN 05/02/2002
PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 614-00011 *SIGN PANEL (CLASS 1) 33.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0555 614-00012 *SIGN PANEL (CLASS 11) 9.000 0.000
SF 0.000 0.00
25.51500 0.000 0.00
0560 614-00040 *SIGN POST (SPECIAL) 57.000 0.000
LF 0.000 0.00
23.62500 0.000 0.00
0565 614-00044 *TIMBER SIGN POST 4X4 INCH 38.000 0.000
LF 0.000 0.00
7.87500 0.000 0.00
0570 614-00066 *TIMBER SIGN POST 6X6 INCH 73.000 0.000
LF 0.000 0.00
9.71250 0.000 0.00
0575 614-00218 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 50.000 0.000
LF 0.000 0.00
11.02500 0.000 0.00
0580 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 6.000 0.000
LF 0.000 0.00
11.55000 0.000 0.00
0585 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 3.000 0.000
EACH 0.000 0.00
824.25000 0.000 0.00
0590 614-72864 *FIRE PREEMPTION UNIT 6.000 0.000
EACH 0.000 0.00
2,887.50000 0.000 0.00
0595 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
14,175.00000 0.000 0.00
0600 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 0.000
EACH 0.000 0.00
23,835.00000 0.000 0.00
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PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 617-03000 *DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
6,730.71890 1.000 6,730.72
0610 621-00450 *DETOUR PAVEMENT 742.000 742.000
SY 0.000 0.00
15.59250 742.000 11,569.64
0615 622-00750 *SEWAGE LIFT STATION 1.000 1.000
EACH 0.000 0.00
96,540.57360 1.000 96,540.57
0620 622-11010 *MAINTENANCE BUILDING 1.000 0.378
LS 0.234 68,796.00
294,000.00000 0.612 179,928.00
0620 MATERIAL ALLOWANCE MAINTENANCE BUILDING MATARIAS 0.000
LS 0.000 0.00
56,400.00000 0.000 0.00
0625 625-00000 *CONSTRUCTION SURVEYING 1.000 0.480
LS 0.080 3,734.60
46,682.52580 0.560 26,142.21
0630 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 49.000 42.200
HOUR 7.000 735.00
105.00000 49.200 5,166.00
0635 626-00000 *MOBILIZATION 0.300 0.300
LS 0.000 0.00
73,000.00000 0.300 21,900.00
0640 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.480
LS 0.080 563.36
7,041.96880 0.560 3,943.50
0645 627-00001 *PAVEMENT MARKING PAINT 66.000 56.000
GAL 0.000 0.00
126.00000 56.000 7,056.00
0650 627-00005 *EPOXY PAVEMENT MARKING 45.000 0.000
GAL 19.000 4,389.00
231.00000 19.000 4,389.00
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PROJECT: IM 0252-322 ESTIMATE NO: 0007 13:31:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0655 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 675.000 0.000
(XWALK-STOPLINE Sk 0.000 0.00
9.45000 0.000 0.00
0660 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0665 629-01005 *SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0670 630-00000 *FLAGGING 1,336.000 867.500
HOUR 43.500 1,187.55
27.30000 911.000 24,870.30
0675 630-00007 *TRAFFIC CONTROL INSPECTION 192.000 99.000
DAY 21.000 1,102.50
52.50000 120.000 6,300.00
0680 630-00012 *TRAFFIC CONTROL MANAGEMENT 148.000 90.000
DAY 9.000 4,347.00
483.00000 99.000 47,817.00
0685 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,260.00000 2.000 2,520.00
0690 630-80305 *FLAGGING STATION LIGHT 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0695 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 11.000 5.500
EACH 0.000 0.00
525.00000 5.500 2,887.50
0700 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000 26.500
EACH 0.000 0.00
78.75000 26.500 2,086.88
0705 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 22.500
EACH 0.000 0.00
105.00000 22.500 2,362.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0710 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 7.500
EACH 0.000 0.00
105.00000 7.500 787.50
0715 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 674.000 337.000
SF 0.000 0.00
21.00000 337.000 7,077.00
0720 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 4.000 2.000
TYPE
) EACH 0.000 0.00
1,995.00000 2.000 3,990.00
0725 630-80359 *PORTABLE MESSAGE SIGN PANEL 68.000 68.000
DAY 0.000 0.00
105.00000 68.000 7,140.00
0730 630-80360 *DRUM CHANNELIZING DEVICE 102.000 43.000
EACH 0.000 0.00
31.50000 43.000 1,354.50
0735 630-80370 CONCRETE BARRIER (TEMPORARY) 730.000 425.000
LF -60.000 -522.28
8.70470 365.000 3,177.22
0740 630-80380 *TRAFFIC CONE 197.000 98.500
EACH 0.000 0.00
15.75000 98.500 1,551.38
0745 630-80384 *TUBULAR MARKER 46.000 0.000
EACH 0.000 0.00
52.50000 0.000 0.00
0750 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
5,040.00000 0.500 2,520.00
0755 630-85010 IMPACT ATTENUATOR (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
12,600.00000 2.500 31,500.00
0760 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
11,602.50000 1.000 11,602.50
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0765 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 700-70020 F/A ON-THE-JOB TRAINEE 118.000 95.600
EACH 22.400 22.40
1.00000 118.000 118.00
0780 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70035 F/A IRESTORE UTILITIES 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70035 F/A FUGITIVE PETROLEUM HEALTH & SFTY MNG MNT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70035 F/A WILDLIFE PROTECTION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70060 F/A ADJUST OR PLUG BORING WELLS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0810 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0815 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0820 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,126.402 264.000
FA 0.000 0.00
1.00000 264.000 264.00
1085 900-00014 ADDED ITEM (LUMP SUM)/ LUMP SUM POWER SOURCE SEWAGE 1.000 1.000
LIFT STATION
LS 0.000 0.00
4,876.24000 1.000 4,876.24
1090 900-00014 ADDED ITEM (LUMP SUM)/ RESTAURANT LOGO SIGNS 1.000 1.000
LS 0.000 0.00
1,257.50000 1.000 1,257.50
1095 900-00014 ADDED ITEM (LUMP SUM)/ FEE FOR CUTTING SHEET PILING; 0.970 1.000
COFFERDAMS
LS 0.000 0.00
2,127.08000 1.000 2,127.08
1100 900-00012 ADDED ITEM (FOOT)/ SHEET PILING CAP CHECK DAM 8 120.000 0.000
LF 72.000 2,096.64
29.12000 72.000 2,096.64
1105 900-00012 ADDED ITEM (FOOT)/ GUARDRAIL TYPE Ill REMOVAL ALONG 1,150.000 0.000
1-25 MEDIAN AND SHOULDERS
LF 1,150.000 3,668.50
3.19000 1,150.000 3,668.50
1110 900-00007 ADDED ITEM (EACH)/ GUARDRAIL TYPE IIl END ANCHOR 6.000 0.000
REMOVALS
EACH 6.000 1,320.00
220.00000 6.000 1,320.00
1115 900-00014 ADDED ITEM (LUMP SUM)/ MATERIALS COST C.0O. 3 1.000 0.000
INADVERTENLY LEFT OUT
LS 1.000 1,770.69
1,770.69000 1.000 1,770.69
1125 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR GUARDRAIL TYPE IlI 0.000 0.000
WOLFENSBERGER
LS 0.000 0.00
1,246.55000 0.000 0.00
1130 900-00014 ADDED ITEM (LUMP SUM)/ REPLACE THREE STOLEN LOGO SI GN¢ 1.000 0.000
LS 0.000 0.00
775.50000 0.000 0.00
1135 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR GURARDRAIL TYPE IlI 1.000 0.000
WOLFENSBERGER
LS 0.000 0.00
2,932.25000 0.000 0.00
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CAT NO0200 ROADWAY
1140 700-70035 F/A REMOVE CONCRETE ATTENUATOR BLOCK 1.002 0.000
FA 0.000 0.00
4,000.00000 0.000 0.00
1145 700-70034 F/A APPROACH SLAB GRADE ADJUSTMENT 1.161 0.000
FA 0.000 0.00
6,000.00000 0.000 0.00
1150 700-70034 F/A RESTORE CASTLE ROCK LANDSCAPING 0.683 0.000
FA 0.000 0.00
5,000.00000 0.000 0.00
1155 700-70034 F/A RUN WIRING FOR STREET LIGHTS 3,739.630 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 250-00200 MATERIAL HANDLING (STOCKPILE) 453.000 0.000
cY 0.000 0.00
6.05000 0.000 0.00
1165 900-00014 ADDED ITEM (LUMP SUM)/ MAINTENANCE BUILDING EXTRA W ORF 1.000 0.000
LS 0.000 0.00
6,375.00000 0.000 0.00
1170 900-00014 ADDED ITEM (LUMP SUM)/ STREET LIGHTING MODIFICATION S 1.000 0.000
LS 0.000 0.00
10,073.80000 0.000 0.00
1175  900-00014 ADDED ITEM (LUMP SUM)/ FIBER OPTIC INTERCONNECT 1.000 0.000
LS 0.000 0.00
4,066.70000 0.000 0.00
1180 900-00014 ADDED ITEM (LUMP SUM)/ MISC. REPAIRS 1.000 0.000
LS 0.000 0.00
2,900.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 1,851,803.25 $ 175,837.09 $ 937,320.94
CAT NOO0300 STRUCTURE G-17-BH (WOLFENSBERGER RD/I 25)
0830 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
30,397.93180 1.000 30,397.93
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CAT NOO0300 STRUCTURE G-17-BH (WOLFENSBERGER RD/I 25)
0835 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00
32,570.18440 0.500 16,285.09
0840 206-00000 *STRUCTURE EXCAVATION 795.000 795.000
cY 0.000 0.00
4.44080 795.000 3,530.44
0845 206-00100 *STRUCTURE BACKFILL (CLASS 1) 599.000 599.000
cY 0.000 0.00
31.45120 599.000 18,839.27
0850 206-00200 *STRUCTURE BACKFILL (CLASS 2) 40.000 40.000
cY 0.000 0.00
10.66350 40.000 426.54
0855 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 519.000 519.000
cY 0.000 0.00
20.73830 519.000 10,763.18
0860 206-01750 SHORING 0.500 0.500
LS 0.000 0.00
8,443.82100 0.500 4,221.91
0865 502-11253 STEEL PILING (HP 12X53) 1,189.000 1,189.000
LF 0.000 0.00
18.12070 1,189.000 21,545.51
0865 MATERIAL ALLOWANCE 12X53 H-PILE STR. G-17-BH 0.000
LF 0.000 0.00
18.12100 0.000 0.00
0870 503-00036 *DRILLED CAISSON (36 INCH) 183.000 183.000
LF 0.000 0.00
101.46300 183.000 18,567.73
0875 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 25.200 0.000
cY 0.000 0.00
386.04540 0.000 0.00
0880 515-00400 *CONCRETE SEALER 1,105.000 0.000
53% 0.000 0.00
4.46250 0.000 0.00
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CAT NOO0300 STRUCTURE G-17-BH (WOLFENSBERGER RD/I 25)
0885 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 173.000 0.000
LF 115.000 13,771.58
119.75290 115.000 13,771.58
0885 MATERIAL ALLOWANCE EXPANSION DEVICE 96.070
LF -96.070 -11,504.67
119.75300 0.000 0.00
0890 601-03040 *CONCRETE CLASS D (BRIDGE) 572.600 379.900
CY 154.700 45,983.34
297.24200 534.600 158,905.57
0895 601-03540 CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000
cY 0.000 0.00
1,363.35340 0.000 0.00
0900 601-40300 *STRUCTURAL CONCRETE COATING 38.000 0.000
53% 0.000 0.00
2.45700 0.000 0.00
0905 602-00020 *REINFORCING STEEL (EPOXY COATED) 110,875.000 88,319.000
LB 22,531.000 12,252.36
0.54380 110,850.000 60,280.23
0910 606-10700 *BRIDGE RAIL TYPE 7 230.000 0.000
LF 0.000 0.00
74.08750 0.000 0.00
0915 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 206.000 0.000
LF 0.000 0.00
24.93750 0.000 0.00
0920 613-00075 *3/4 INCH ELECTRICAL CONDUIT 150.000 150.000
LF 0.000 0.00
8.40000 150.000 1,260.00
0925 613-00200 *2 INCH ELECTRICAL CONDUIT 628.000 628.000
LF 0.000 0.00
11.55000 628.000 7,253.40
0930 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48) 11,014.000 11,014.000
SF 0.000 0.00
30.86600 11,014.000 339,958.12
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CAT NOO0300 STRUCTURE G-17-BH (WOLFENSBERGER RD/I 25)
0930 MATERIAL ALLOWANCE PRE-CAST BOX GIRDERS 0.000
SF 0.000 0.00
30.86600 0.000 0.00
0930 MATERIAL ALLOWANCE PRE-CAST BOX GIRDERS 0.000
SF 0.000 0.00
30.86600 0.000 0.00
0930 MATERIAL ALLOWANCE PRE-CAST BOX GIRDERS 0.000
SF 0.000 0.00
23.15000 0.000 0.00
0930 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-54'S 0.000
LF 0.000 0.00
73.00000 0.000 0.00
0935 626-00000 *MOBILIZATION 0.350 0.350
LS 0.000 0.00
73,000.00000 0.350 25,550.00
1080 900-00014 ADDED ITEM (LUMP SUM)/ LUMP SUM FOR CHANGE OF 0.000 0.000
CONSTRUCTION METHOD, IMPACT ON CONTR.
LS 0.000 0.00
3,100.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 786,741.00 $ 60,502.61 $ 731,556.50
CAT NOO0301 STRUCTURE G-17-Bl (WOLFENSBERGER RD/PLUMCR
0940 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
30,397.93180 1.000 30,397.93
0945 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00
32,570.18440 0.500 16,285.09
0950 206-00000 *STRUCTURE EXCAVATION 1,048.000 1,048.000
cY 0.000 0.00
4.44080 1,048.000 4,653.96
0955 206-00100 *STRUCTURE BACKFILL (CLASS 1) 767.000 767.000
cY 0.000 0.00
31.45120 767.000 24,123.07
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CAT NOO0301 STRUCTURE G-17-Bl (WOLFENSBERGER RD/PLUMCR
0960 206-00200 *STRUCTURE BACKFILL (CLASS 2) 72.000 72.000
cY 0.000 0.00
10.66350 72.000 767.77
0965 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 670.000 670.000
cY 0.000 0.00
20.73830 670.000 13,894.66
0970 206-01750 SHORING 0.500 0.500
LS 0.000 0.00
8,443.82100 0.500 4,221.91
0975 502-00100 DRILLING HOLE TO FACILITATE PILE DRIVING 29.000 29.000
LF 0.000 0.00
76.93190 29.000 2,231.03
0980 502-11253 STEEL PILING (HP 12X53) 1,113.000 1,113.000
LF 0.000 0.00
18.12070 1,113.000 20,168.34
0980 MATERIAL ALLOWANCE 12X53 H-PILE STR. G-17-BI 0.000
LF 0.000 0.00
18.12100 0.000 0.00
0985 503-00036 *DRILLED CAISSON (36 INCH) 240.000 240.000
LF 0.000 0.00
101.46300 240.000 24,351.12
0990 509-00001 STRUCTURAL STEEL (GALVANIZED) 8,570.000 8,570.000
LB 0.000 0.00
3.20400 8,570.000 27,458.28
0995 515-00400 *CONCRETE SEALER 999.000 0.000
3% 0.000 0.00
4.46250 0.000 0.00
1000 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 179.000 0.000
LF 109.000 13,053.07
119.75290 109.000 13,053.07
1000 MATERIAL ALLOWANCE EXPANSION DEVICE 96.070
LF -96.070 -11,504.57
119.75200 0.000 0.00
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CAT NOO0301 STRUCTURE G-17-Bl (WOLFENSBERGER RD/PLUMCR
1005 601-03040 CONCRETE CLASS D (BRIDGE) 699.200 465.000
CY 194.400 57,783.84
297.24200 659.400 196,001.37
1005 MATERIAL ALLOWANCE BRIDGE FORM MATERIAL 0.000
cY 0.000 0.00
297.24200 0.000 0.00
1010 601-03540 CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000
cY 0.000 0.00
1,363.35340 0.000 0.00
1015 601-40300 *STRUCTURAL CONCRETE COATING 36.000 0.000
SY 0.000 0.00
2.45700 0.000 0.00
1020 602-00020 *REINFORCING STEEL (EPOXY COATED) 149,060.000 126,945.000
LB 25,769.000 14,013.18
0.54380 152,714.000 83,045.87
1025 606-10700 *BRIDGE RAIL TYPE 7 228.000 0.000
LF 195.000 14,447.06
74.08750 195.000 14,447.06
1030 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 203.000 0.000
LF 0.000 0.00
24.93750 0.000 0.00
1035 613-00075 *3/4 INCH ELECTRICAL CONDUIT 70.000 70.000
LF 0.000 0.00
8.40000 70.000 588.00
1040 613-00200 *2 INCH ELECTRICAL CONDUIT 594.000 594.000
LF 0.000 0.00
11.55000 594.000 6,860.70
1045 614-00035 *SIGN PANEL (SPECIAL) 16.000 0.000
SF 0.000 0.00
27.61500 0.000 0.00
1050 614-10015 *OVERPASS MOUNTED SIGN BRACKET 0.000 0.000
EACH 0.000 0.00
3,045.00000 0.000 0.00
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CAT NOO0301 STRUCTURE G-17-Bl (WOLFENSBERGER RD/PLUMCR
1055 618-00154 *PRESTRESSED CONCRETE | (BT54) 1,156.000 1,156.000
LF 0.000 0.00
110.63010 1,156.000 127,888.40
1060 626-00000 *MOBILIZATION 0.350 0.350
LS 0.000 0.00
73,000.00000 0.350 25,550.00
1120 900-00014 ADDED ITEM (LUMP SUM)/ CHANGES ON STEEL TRUSS FOR 1 0" 1.000 0.000
SEWERLINE
LS 1.000 2,020.22
2,020.22000 1.000 2,020.22
CAT 0301 CURRENT AMT$ 668,729.28 $ 89,812.80 $ 638,007.85
CAT NO0400 CONSTRUCTION ENGINEERING
1065 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,937.19010 1.000 11,937.19
1070 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,897.37760 1.000 2,897.38
1075 700-70120 F/A MAINTAIN FIELD OFFICE FACILITIES 3,368.670 633.920
FA 0.000 0.00
1.00000 633.920 633.92
CAT 0400 CURRENT AMT$ 18,203.24 $ 0.00 $ 15,468.49
PROJECT TOTAL CURRENT AMT $ 3,325,476.77 $ 326,152.50 $ 2,322,353.78




